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SN monL ¢
Line No. ‘ Activity ID Name ‘ Template ‘ Template ‘ Start ‘ Finish [2003 [2004 [2005 2006 [2007
Date 04 01020304 101[02[03[04[01/02/03[04/01/02/03[04[01[02][03
Group_1: 0 Increment/Launch 3/9/07 8/31/07
1 REF2.080 Increment 15 3/9/07 8/31/07 30 1
2 REF1.00800 ATV1 Launch 5/8/07 5/8/07 5/8 @
Group_1: 0. Earned Value Milestones 11/15/04 10/15/06 \/\
4 EV0030.09720 PGB (ATV1) CDR Support Plan (a3) L-24 5/8/05 11/15/04 11/15/04 11/15 f
5 EV0040.09720 PGB (ATV1) Status Post CDR (a4) L-18 11/8/05 11/30/04 11/30/04 11/30 f
6 EV0050.09720 PGB (ATV1) Verification Prep (b) L-13 4/8/06 1/31/05 1/31/05 1/31 f
7 EV0060.09720 PGB (ATV1) H/W Delivery Review (c1) L-8 9/8/06 7/14/06 7/14/06 7114 @
8 EV0070.09720 PGB (ATV1) LPA/CoFR Prep (c2) L-5 12/8/06 10/15/06 10/15/06 10/15 ﬁ
Group_1: 1. Project Milestones 4/30/03 4/29/04 v—v
10 501A-002.09720 PGB (ATV1) PDR L-36 5/8/04 4/30/03 4/30/03 4/30 v
11 501A-010.09720 PGB (ATV1) CDR L-24 5/8/05 4/29/04 4/29/04 4/29 v
Group_1: 2. Safety 7/18/05 8/30/05 w
13 501B-031.09720 PGB (ATV1) Phase Il FSR DP Phlll FSR 5/22/06 7/18/05 7/18/05 7/18 A
-45 days
14 501B-032.09720 PGB (ATV1) Phase Il FSR L-10 7/6/06 8/30/05 8/30/05 8/30 f
Group_1: 3. CoFR 12/21/06 2/1/07 W
16 501B-078.09720 PGB (ATV1) LPA Input L-12 weeks  2/13/07 12/21/06 12/21/06 A
TBD
17 501B-085.09720 PGB (ATV1) CoFR Endorsements L-6 weeks 3/27/07 2/1/07 2/1/07 A
TBD
Group_1: 4. Research & Mission Integration 10/16/02 12/29/06 \\)
19 501A-001.09720 PGB (ATV1) Export Control Letter PDR 5/7/04 12/16/04 12/16/04 12/16 v
(P,A;SS)
20 502A-007.09720 PGB (ATV1) Export Control Letter Concurrence L-35 (P,A) 6/6/05 1/3/05 1/3/05 1/3 .
L-23 (SS)
21 502A-006.09720 PGB (ATV1) ISS Payload Process Overview L-36 5/8/04 10/16/02 10/16/02 .
(Roadshow) (P,SS,A)
22 501A-003.09720 PGB (ATV1) PIA (P) L-14 (s) 5/7/04 5/10/05 5/10/05 5/10 v
PDR
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Date Q401102 [03]04]01[02]03104[01]02[03[04]01[0Q2]03[04[01[02][03
23 501A-003A.09720 PGB (ATV1) PIA CR Release L-13(s) 417105 8/9/05 8/9/05 8/9 O
CDR-1
24 501A-003B.09720 PGB (ATV1) PIA TCM L-12 (s) 5/8/05 9/14/05 9/14/05 9/14 O
CDR
25 501A-003C.09720 PGB (ATV1) PIA PMIT Approval L-11.5 (s) 5/23/05  9/30/05 9/30/05 9/30 O
CDR+1/2
26 502A-008.09720 PGB (ATV1) PIA (BIL) CDR+1 6/8/05 10/19/05  10/19/05 10/19 O
(P,SS.A)
27 501A-004.09720 PGB (ATV1) Hardware ICD (P) PDR (P,A)  3/8/06 2127105 2127105 227 v
L-14 (SS)
28 501A-004A.09720 PGB (ATV1) Hardware ICD PEI Internal Review CDR-1 (P,A) 3/23/06  3/14/05 3/14/05 3/14 .
Start L-13.5 (SS)
29 501A-004B.09720 PGB (ATV1) Hardware ICD TCM Complete CDR (P,A)  4/23/06  4/14/05 4/14/05 4114 .
L-12.5 (SS)
30 501A-004C.09720 PGB (ATV1) Hardware ICD PECP Approval CDR+1/2 5/8/06 7126105 7126105 7126 .
(P,A) L-12
31 501B-001.09720 PGB (ATV1) Questionnaire 1-18 9/7/05 9/20/04 9/20/04 9/20 A
32 501B-012.09720 PGB (ATV1) PVP L-14 (SS) 3/8/06 2127105 2127105 227 A
33 502B-014.09720 PGB (ATV1) PVP (BIL) L-12 (SS) 5/8/06 7126105 7126105 7126 .
34 501B-082.09720 PGB (ATV1) EMC Data (Middeck) L-25(P,SS) 2/21/07  12/29/06  12/29/06 12429 A
35 501B-083.09720 PGB (ATV1) Acoustic Data (Middeck) L-25(P,SS) 2/21/07  12/29/06  12/29/06 12429 A
Group_1: 5. Payload Engineering Integration 4/29/04 10/29/06 \/\ \\)
37 501A-011.09720 PGB (ATV1) HFIT Hardware Eval (P) CDR (P,SS) 5/8/05 4129104 4/29/04 4129 v
38 503-004.09720 PGB (ATV1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 8/6/06 8/17/05 8/17/05 8/17 .
39 501B-044.09720 PGB (ATV1) P/L Exceptions L-75 9/21/06  7/29/06 7129106 7129 A
40 501B-021.09720 PGB (ATV1) Configuration DS - Schematics (P) L-12 (SS) 5/8/06 3/15/06 3/15/06 3/15 A
41 501B-043.09720 PGB (ATV1) Configuration DS - Schematics (B/L) L-7.5(SS)  9/21/06  7/29/06 7129106 7129 A
42 501B-019.09720 PGB (ATV1) Configuration DS - On-Orbit L-12 (SS) 5/8/06 3/15/06 3/15/06 3/15 A
Configuration Drawings (B/L)
43 501B-041.09720 PGB (ATV1) Configuration DS - On-Orbit L-75(SS)  9/21/06  7/29/06 7129106 7129 A
Configuration Drawings (U/D)
44 501B-020.09720 PGB (ATV1) Configuration DS - Main Unit Top L-12 (SS) 5/8/06 3/15/06 3/15/06 3/15 A
Assy Drawing
45 501B-042.09720 PGB (ATV1) Configuration DS - Main Unit Top L-75(SS)  9/21/06  7/29/06 7129106 7129 A
Assy Drawing (U/D)
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46 501B-053.09720 PGB (ATV1) Configuration DS - P/L Transfer L-6 (SS) 11/5/06 9/12/06 9/12/06 9/12 zx
Dwgs/Regms (B/L)
47 501B-029.09720 PGB (ATV1) Configuration DS - Stowage Hardware L-11 (SS) 6/6/06 4/13/06 4/13/06 4/13 A
Dwgs and Installed P/L Dwgs
48 501B-050.09720 PGB (ATV1) Configuration DS - Stowage L-7 (SS) 10/6/06 8/13/06 8/13/06 8/13 A
Hardware Dwgs and Installed P/L Dwgs (U/D)
49 501A-018.09720 PGB (ATV1) Drawing DS - Crew Interface Label CDR+4 11/5/05 10/27/04 10/27/04 10/27 v
Dwgs (Pre-released) OpNom Eval (P,A)
CDR+6
50 503-001.09720 PGB (ATV1) Drawing DS - Crew Interface Label CDR+4.5 11/21/05  11/12/04 11/12/04 11/12 .
Dwgs (IPLAT Label Evaluation) (P) (P,A)
CDR+6.5
51 501B-037.09720 PGB (ATV1) Drawing DS - Crew Interface Label 1-8 7/10/06 7/23/05 7/23/05 7123 A
Dwgs (Released)
52 503-005.09720 PGB (ATV1) Drawing DS - Crew Interface Label 1-7.5 7/23/06 9/23/05 9/23/05 9/23 O
Dwgs (IPLAT Label Evaluation) (F)
53 501B-023.09720 PGB (ATV1) P/L Verification Data L-12to L-3  7/1/05 8/28/04 10/29/06 K/‘ ‘\)
(SS)
54 501B-023.09720. ST- VERIFICATIONS: 4/22/05 8/28/04 10/29/06 K/‘ ‘\)
E.ST
55 501B-023.09720. Structural Strength: 7/30/05 8/28/04 8/15/06 K/‘ ‘\)
E.ST-ER-001
56 501B-023.09720. 1) Structural Verification Plan L-20 9/6/05 8/28/04 8/28/04 8/28 v
E.ST-ER-001.000 (Reference
57 501B-023.09720. 2) Structural Strength Margin of Safety Summary L-12 5/8/06 7/1/06 7/1/06 711 v
E.ST-ER-001.001 (Ascent/Descent)
58 501B-023.09720. 3) Structural Strength Test Verified Finite Element  L-10.5 6/22/06 8/15/06 8/15/06 8/15 v
E.ST-ER-001.002 Model
59 501B-023.09720. 4) Structural Strength Margin of Safety Summary L-3 2/5/07 4/1/06 4/1/06 4/1 v
E.ST-ER-001.003 from VCLA
60 501B-023.09720. 5) Structural Strength Certification of Conformity L-3 2/5/07 4/1/06 4/1/06 4/1 v
E.ST-ER-001.004 Between Hardware and Design
61 501B-023.09720. Crew Applied Loads:Margin of Safety Summary L-12 5/8/06 3/15/06 3/15/06 3/15 v
E.ST-ER-002
62 501B-023.09720. On-Orbit Depress/Repress:(Certificate of L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.ST-ER-003 Compliance)
63 501B-023.09720. Acoustic Emission Limits: Acoustics Test Results L-9.5 7123/06 5/30/06 5/30/06 5/30 v
E.ST-ER-005
64 501B-023.09720. Microgravity Requirement 5/30/06 9/13/06 Ui(7
E.ST-ER-006
65 501B-023.09720. Micro-Gravity Test/Analytical Results L-9.5 7123/06 5/30/06 5/30/06 5/30 v
E.ST-ER-006.001
66 501B-023.09720. Certificate of Compliance (CoC) L-6 11/6/06 9/13/06 9/13/06 9/13 :7
E.ST-ER-006.002
67 501B-023.09720. Ground Transportation Loads: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.ST-ER-007
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68 501B-023.09720. Fracture Control: 8/28/04 3/30/06 J [
E.ST-ER-008

69 501B-023.09720. Fracture Control Plan L-20 9/6/05 8/28/04 8/28/04 8/28 v
E.ST-ER-008.001 (Reference

70 501B-023.09720. Fracture Control Summary L-11.5 5/23/06 3/30/06 3/30/06 3/30 v
E.ST-ER-008.002

71 501B-023.09720. Securing of Threaded Fasteners: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.ST-ER-009

72 501B-023.09720. Pressurized Systems: 8/28/04 3/30/06 K/\ \\)
E.ST-ER-010

73 501B-023.09720. Pressurized Systems M of S Summary (Phase II) L-20 9/6/05 8/28/04 8/28/04 8/28 v
E.ST-ER-010.001 (Reference

74 501B-023.09720. Pressurized Systems M of S Summary (Phase Ill)  L-11.5 5/23/06 3/30/06 3/30/06 3/30 v
E.ST-ER-010.002

75 501B-023.09720. Weight & Center of Gravity L-12 5/8/06 3/15/06 3/15/06 3/15 v
E.ST-ER-011

76 501B-023.09720. Portable Fire Extinguisher (PFE) Discharge Rate: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.ST-ER-012

7 501B-023.09720. MDK Crew-Applied Loads: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.ST-MD-003

78 501B-023.09720. MDK Acoustic Levels: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.ST-MD-004

79 501B-023.09720. ME- VERIFICATIONS: 12/13/05 10/29/06 O: Q
E.ME

80 501B-023.09720. Standard Modular Locker: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.ME-ER-002

81 501B-023.09720. On-Orbit Separation Interface Requirements: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.ME-ER-005

82 501B-023.09720. EL- VERIFICATIONS: 7/14/05 10/29/06 K/‘ ‘\)
E.EL

83 501B-023.09720. Voltage Levels: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-001

84 501B-023.09720. Reverse Current/Energy:Analysis Results L-10 717106 5/14/06 5/14/06 5/14 v
E.EL-ER-003

85 501B-023.09720. Overload Protection Device: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-005

86 501B-023.09720. Current Limiting: 5/30/06 10/29/06 J
E.EL-ER-006 Q

87 501B-023.09720. Item 1: Wire Size Analysis-Drawings L-9.5 7123/06 5/30/06 5/30/06 5/30 v
E.EL-ER-006.001

88 501B-023.09720. Item 2: Certificate of Compliance L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-006.002

89 501B-023.09720. Electrical Hazards L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-010

90 501B-023.09720. Electrical Connectors L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-011
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91 501B-023.09720. Electrical Connectors Mating/Demating L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-012

92 501B-023.09720. Electrical Connectors Mating/Demating (Powered)  L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-013

93 501B-023.09720. Electrical Connector Mismating Prevention L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-014

94 501B-023.09720. EMI (Conducted/Radiated Emissions):Test Results  L-9.5 7/23/06 5/30/06 5/30/06 5/30 v
E.EL-ER-015

95 501B-023.09720. EMI (Conducted/Radiated Susceptibility):Test L-9.5 7123/06 5/30/06 5/30/06 5/30 v
E.EL-ER-016 Results

96 501B-023.09720. ESD Compatibility/Labeling L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-017

97 501B-023.09720. Corona:Test/Analysis Results L-9.5 7123/06 5/30/06 5/30/06 5/30 v
E.EL-ER-018

98 501B-023.09720. AC/DC Magnetic Fields:Test/Analysis Results L-9.5 7123/06 5/30/06 5/30/06 5/30 v
E.EL-ER-019

99 501B-023.09720. Electrical Bonding: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-020

100 501B-023.09720. Electrical Bonding of Payload Hardware: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-021

101 501B-023.09720. Electrical Bonding of Payload Structures: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-022

102 501B-023.09720. Power Circuit Isolation and Grounding: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-023

103 501B-023.09720. Approved Connectors for EXPRESS Rack Payload L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-ER-027 Use:

104 501B-023.09720. In-Flight DC Power Bus Ripple/Transient Spikes L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EL-MD-001 (Repetitive) at Interface - Shuttle MDK

105 501B-023.09720. CD- VERIFICATIONS: 12/13/05 12/13/05
E.CD

106 501B-023.09720. TH- VERIFICATIONS: 5/29/05 10/29/06 v \\)
E.TH

107 501B-023.09720. Touch Temperature:Thermal Analysis Report L-7.5 9/21/06 7129106 7129/06 7129 v
E.TH-ER-001

108 501B-023.09720. On-Orbit Environmental Conditions: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.TH-ER-005

109 501B-023.09720. Passive Cooling/Heating of Cabin: 4/14/06 10/29/06 I
E.TH-ER-006 Q

110 501B-023.09720. Compliance with Requirements: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.TH-ER-006.001

111 501B-023.09720. Thermal Analysis Report L-11 6/7/06 4/14/06 4/14/06 4/14 v
E.TH-ER-006.002

112 501B-023.09720. ISS/Middeck Cabin Cooling Interfaces: 5/14/06 10/29/06 R
E.TH-ER-007 Q

113 501B-023.09720. Compliance with Requirements: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.TH-ER-007.001
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114 501B-023.09720. Thermal Analysis Report L-10 717106 5/14/06 5/14/06 5/14
E.TH-ER-007.002

115 501B-023.09720. Particulate(s) and Filters: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.TH-ER-008

116 501B-023.09720. MTL Physical Interfaces: 5/29/05 12/13/05 U:U
E.TH-ER-010

117 501B-023.09720. Atmosphere Requirements: 5/29/05 10/29/06 v \\)
E.EN-ER-004

118 501B-023.09720. Compliance with Requirements: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.EN-ER-004.001,

119 501B-023.09720. FP- VERIFICATIONS: 6/28/05 5/14/06 U:U
E.FP

120 501B-023.09720. Fire Protection Interface Requirements: L-10 717106 5/14/06 5/14/06 5/14 v
E.FP-ER-001

121 501B-023.09720. Payload Data Monitoring: 6/28/05 12/13/05 U:U
E.FP-ER-004

122 501B-023.09720. Portable Fire Extinguisher Access Port: L-10 717106 5/14/06 5/14/06 5/14 v
E.FP-ER-005

123 501B-023.09720. Fire Suppressant Distribution: L-10 717106 5/14/06 5/14/06 5/14 v
E.FP-ER-006

124 501B-023.09720. MP- VERIFICATIONS: 8/14/06 10/29/06 UU
E.MP

125 501B-023.09720. Materials and Parts: 8/14/06 10/29/06 UQ
E.MP-ER-001

126 501B-023.09720. Compliance with Requirements: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.MP-ER-001.001

127 501B-023.09720. Analysis and Test Reports - Nominal/Planned L-7 10/7/06 8/14/06 8/14/06 8/14 v
E.MP-ER-001.002 Release of Materials

128 501B-023.09720. Analysis and Drawings - Flammability L-7 10/7/06 8/14/06 8/14/06 8/14 v
E.MP-ER-001.003

129 501B-023.09720. HF- VERIFICATIONS: 12/13/05 10/29/06 O:Q
E.HF

130 501B-023.09720. Handles, Restraints, Tether Points, and Captive L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-001 Parts:

131 501B-023.09720. Strength and Force Requirements: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-002

132 501B-023.09720. Full Size Range, Volume, and Accessibility L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-003 Accommodation:

133 501B-023.09720. Equipment Mounting: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-004

134 501B-023.09720. Alignment, Align Marks, and Guide Pins: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-006

135 501B-023.09720. Access, Closures, Covers, and Tools: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-008

136 501B-023.09720. Color: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-014
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137 501B-023.09720. Controls Spacing Design: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-017

138 501B-023.09720. Accidental Actuation - Protection: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-018

139 501B-023.09720. Audio Devices (Displays): L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-021

140 501B-023.09720. Electrical Conn. Design (One Hand Op., Ease of L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-022 Disconnect, Self-Locking):

141 501B-023.09720. Electrical Conn. Design - Protection, Shape, and L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-023 Arc Containment:

142 501B-023.09720. Arrangement and Orientation for Connectors: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-024

143 501B-023.09720. Hose/Cable Restraints: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-025

144 501B-023.09720. Built-In Control: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-026

145 501B-023.09720. One-Handed Cleaning Operation: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-027

146 501B-023.09720. Other Non-Threaded Fasteners: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-030

147 501B-023.09720. Mounting Bolts and Fasteners: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-031

148 501B-023.09720. Latches: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-032

149 501B-023.09720. Payload In-Flight Maintenance: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-033

150 501B-023.09720. Protrusions (Permanent/Temporary) and L-9 8/7/06 6/14/06 6/14/06 6/14 v
E.HF-ER-034 Pathways:Data Certification Providing Drawings

151 501B-023.09720. Sharp Edges/Corners Requirements: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-035

152 501B-023.09720. Restraints and Mobility Aids Interface L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-036 Compatability:

153 501B-023.09720. PD Stowage Tray Requirements: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-037

154 501B-023.09720.+ Identification Labeling: L-4.5 12/22/06  10/29/06 10/29/06 10/29 v

155 501B-023.09720. As-Built Hardware Certification L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
SYS-ER-001

156 501B-023.09720. Human Factors Compliance L-4.5 12/22/06  10/29/06 10/29/06 10/29 v
E.HF-ER-039

157 501B-023.09720. SA- VERIFICATIONS: 5/14/06 5/14/06
E.SA

158 501B-023.09720. Payload Safety Requirements: Compliance Data L-10 717106 5/14/06 5/14/06 5/14 v
E.SA-ER-001 Package Submitted to EI
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Date Q401102 [03]04]01[02]03104[01]02[Q3[04]01[0Q2]03[04[01[02][03
160 501A-017.09720 PGB (ATV1) TST Process CDRto CDR 5/8/05 4129104 4129/04
+4
161 501A-021.09720 PGB (ATV1) P/L Training DS CDR+6 11/5/05  10/27/04  10/27/04 10127 v
162 505-004.09720 PGB (ATV1) P/L Training DS (B/L) 1-12 (P) I-10  5/9/06 5/15/06 5/15/06 5/15 O
(s,SS,A)
163 501B-013.09720 PGB (ATV1) P/L Simulator O/D at JSC (Hardware  1-13 (P); I-11  4/9/06 4/15/06 4/15/06 4/15 A
& Software Delivery to JSC Training Facility) (s,SS,A)
164 501B-024.09720 PGB (ATV1) Payload Training Dry Run (PTDR) I-11 (P); 19 6/9/06 6/15/06 6/15/06 6/15 A
(s,SS,A)
165 501B-003.09720 PGB (ATV1) Start Reflight P/L Training 1-16 (P) I-14  1/7/06 1/20/05 1/20/05 1/20 A
(s,SS,A)
166 501B-030.09720 PGB (ATV1) Start New P/L Training 1-10 (P); I-8  7/10/06  7/16/06 7/16/06 7/16 A
(s,SS,A)
Group_1: 7B. POIF Planning 3/15/06 11/28/06 O:jv
168 501B-018.09720 PGB (ATV1) P/L Planning DS - Submit for Basic I-12 3/9/06 3/15/06 3/15/06 3/15 A
169 505-010.09720 PGB (ATV1) P/L Planning DS (B) 1-8.75 6/16/06  6/22/06 6/22/06 6/22 O
170 501B-051.09720 PGB (ATV1) P/L Planning DS - Submit for Final -6 9/7/06 9/13/06 9/13/06 9/13 Zl
171 505-019.09720 PGB (ATV1) P/L Planning DS (F) 1-3.5 11/22/06  11/28/06  11/28/06 11/28 O
Group_1: 7C. POIF Procedures, Display & OP Nom 4/29/03 1/27/05 \/\ \\)
173 501A-005A.09720 PGB (ATV1) PPD DS:Operations Concept PDR 5/7/04 4/29/03 4/29/03 4129 v
(Optional)
174 501A-005B.09720 PGB (ATV1) PPD DS:Operations Analysis Flows ~ PDR 5/7/04 4/29/03 4/29/03 4129 v
(Optional)
175 501A-019A.09720 PGB (ATV1) PPD DS:Preliminary P/L Unique CDR+4 11/5/05  10/27/04  10/27/04 10/27 v
OpNom (P,A)
176 501A-022A.09720 PGB (ATV1) PPD DS:ECR to Baseline P/L Unigue CDR+7 2/5/06 1/27/05 1/27/05 1/27 v
OpNom (P.A)
177 505-001.09720 PGB (ATV1) PPD DS:OpNom (B/L) 1-16 (P,A) 1/8/06 1/21/05 1/21/05 1/21 .
1-14 (s,SS)
Group_1: 9.MSFC 9/15/05 9/23/05 @
179 PGB.0010 MDL TESTING AT MSFC 9/23/05 9/23/05 9/23 @
180 PGB.0020 MDL TESTING AT MSFC - EIRR 9/15/05 9/15/05 9/15 f
Source Data: SSP 57057 Revision B Page 8 of 9 Payload Integration Manager: Amy Haas 256-961-2201

Template: Subrack Standard

Planning Analyst: Steve Forrest 281-226-4394




S

INTERNATIONAL
SPACE STATION

PGB PIM Schedule
Flight ATV1 - Increment 15

Print date: 9/18/06
Last update: 9/20/05

PD Submit

Project: Master Sh OZ Need Date

Date: 9/18/06 OZ Prod Delivery

ISS/SSP Milestone

= O>

GFE
Launch
Task

Split

@ Progress ]
@ Summary J———)
[ ] ProjectSummary P
“““““““““““““““““ Slide to Right <>

Slide to Left {2
Slide to Right Complete ’
Slide to Left Complete Q

Source Data: SSP 57057 Revision B
Template: Subrack Standard

Page 9 of 9

Payload Integration Manager: Amy Haas 256-961-2201
Planning Analyst: Steve Forrest 281-226-4394




